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2016 Possum Point Power Station 
ABC&E Pond Ash Removal Project 

NAME: Whitey Pope 

TITLE: Project Lead 

DATE: 3/24/2016 

Operation Time: 0700-1730 hours 

• No safety and no environmental issues 
• Weather Thursday 76 Deg Sunny 
• Tomorrow's Forecast: 3/25/16 Friday 72 deg Partly Cloudy 
• Number of trucks on site E pond (4) 
• Number of Excavators Operating in E pond Today (2) 
• Number of on road dump trucks in A&B pond Today(2) 
• Number of off road dump trucks in E pond Today(O) 
• E pond 10/19/15 0 hauled to D pond = 0 Cy 
• A&C pond 1 0/19/15 0 hauled to D pond = 0 Cy 

ACTIVITIES: 
• Time: 0600-1930 hours 
• Glover stock piling ASH in E pond working the HOPE piping inside the station for the 0 

pond treated water discharge. 
• APEX pumping water from ABC&E ponds to 0 pond. 
• Sequoia Services working with Pro Act. 
• Pro Act working on the water treatment system 0 pond 
• Moretrench working with HOPE pipe in 0 pond for header system on the wells. 
• MER confined space team working with W J Rapp. 
• W.J. Rapp removing excess flow able fill in the S1 07 sump basin so the electric sump 

pumps can be removed and repaired also cleaning up around the 72" pipe discharge 
area. 

• GAl watching W J Rapp and MER and sampling the south metals pond. 
• Crane Masters working on rails and replacing ties. 
• Mod Space working doing wood work inside to finish tying the trailers together. 
• PACE installing lab equipment in there trailer. 
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Cleanup Activities: 

Environmental: 

SAFETY: 
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